

Tugas 1

Anggota Kelompok

- Daffa Rajendra Priyatama
- Naufal Syafi' Hakim
- Muhammad Dzaky Ahnaf
- Rama Owariantto
- Tio Axellino Irin

Weighted Scoring Model

Criteria	Weight	Gym	Cafe	Photo Studio
Market Demand	20%	9	7	7
Provides Positive NPV	20%	9	8	6
Operational Simplicity	15%	9	8	9
Startup Cost	15%	5	6	8
Scalability	10%	7	7	8
Low Risk Project	10%	10	9	6
Time for Implementation	10%	9	9	9
Scores	100%	8.3	8	7.45

MATRIX IFAS - EFAS GYM SEPULUH NOPEMBER

Factor Strategy		Weight	Rating	Score
Internal Factor Strategy				
Strong				
1	Strategic Position	0,04	9	0,36
2	Has a proper gym equipment	0,1	9	0,9
3	Low cost maintenance	0,05	7	0,35
4	Sauna after exercise/workout	0,06	8	0,48
	Bobot	0,25		2,09
Factor Strategy		Weight	Rating	Score
Internal Factor Strategy				
Weakness				
1	High capital investment	0,1	-9	-0,9
2	Low brand marketing in early stage	0,03	-5	-0,15
3	Limited open time	0,06	-5	-0,3
4	Limited space utilization	0,06	-8	-0,48
	Bobot	0,25		-1,83
Factor Strategy		Weight	Rating	Score
External Factor Strategy				
Opportunities				
1	High influence public on healthy lifestyle	0,1	8	0,8
2	High market demand	0,05	7	0,35
3	Cross selling nutrition food product	0,1	7	0,7
4		0	0	0
	Bobot	0,25		1,85
Factor Strategy		Weight	Rating	Score
External Factor Strategy				
Threats				
1	Highly rely on member retention	0,1	-10	-1
2	Local community parking tax alike	0,05	-2	-0,1
3	Other competitors	0,05	-6	-0,3
4	Economic downturns	0,05	-6	-0,3
	Bobot	0,25		-1,7

Matrix Ifas/efas			
1 Strong	2,09		
2 Weakness	-1,83		
IFAS		0,26	
3 Opportunity	1,85		
4 Threat	-1,7		
EFAS		0,15	
Kuadran	1		
Strategi	Aggresive		

Project Charter

Project Title: GYM SEPULUH NOPEMBER			
Project Start Date: 1 Oktober 2025 Project Finish Date: 1 Januari 2026			
Project Manager: Daffa Rajendra Priyatama, (+62) 812-4562-2047, daffarajendra191@gmail.com			
Project Objectives: The primary objective of this project is to establish a profitable gym facility that capitalizes on the lack of competition in the area and the increasing demand for health and fitness services. By offering modern equipment, tailored programs, and value-added amenities, the gym aims to attract a strong customer base, ensure high membership retention, and generate sustainable revenue streams. This project is designed not only to meet the wellness needs of the community but also to deliver strong financial returns and create opportunities for future expansion.			
Success Criteria: The project will be considered successful if the gym is launched within the Rp700,000,000 budget and begins generating revenue quickly by securing strong early membership sales, achieving break-even within the second year, and establishing steady cash flow to ensure profitability and future growth.			
Approach: - Establish the project plan and detailed schedule within the first month. - Complete site preparation, construction, and interior setup within four months. - Purchase and install all major gym equipment and facilities within five months. - Launch targeted marketing campaigns and pre-sale memberships two months before opening. - Hold weekly progress meetings to track milestones, manage risks, and control costs. - Recruit and train all staff to ensure smooth operations for the grand opening. - Open the gym within nine months and focus on reaching break-even within the first year.			
Roles and Responsibilities			
Name	Role	Position	Contact Information
Daffa Rajendra Priyatama	Project Manager	Manager	daffarajendra191@gmail.com
Naufal Syafi' Hakim	Contractor Chairman	Contractor	naufalsyafi4@gmail.com
Muhammad Dzaky Ahnaf	Equipment Providers	Investor	dzakyahnaf@gmail.com
Rama Owariantio	Vice Project Manager	Manager	rama@gmail.com
Tio Axellino Irin	Project Controller	Manager	tio@gmail.com

Signature: